ePC TOWN TEST

Board of Overseers Meeting
June 13-14, 2001
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Agenda

e ODbjectives

e Goals/Action Standard
e Background/Status

e Implementation Scheme
e Timing

e Costs
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Objectives

Objective of the Town Test is to quickly
demonstrate the power and potential of ePC
In the real world across the supply system
Including Into the consumer’s home.
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Goals

e The Town Test goals are to pilot the current
MIT developments and to create awareness
with consumers, retailers, manufacturers,
and technology providers as to the power of
the ePC
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Action Standard

* Prove technical feasibility

— Install, debug and evaluate effectiveness of
Auto-1D Center developed PML and ONS

— Assess robustness of the system with increased
demand

* Develop a business case
— Expand test to unit level and customer’s home
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Background

e Town Test Team assembled (12 March 2001)
o 3 Team meetings have been conducted

e Sub teams have been established
— End user sub team
— Vendor sponsors sub team

Test city has be selected (Tulsa, Oklahoma)

Implementation plan has been prepared to
Include:

— Participating sponsors, products, costs, and
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Background (continued)

* Three Phase implementation:

D

D

D

nase |: Pallet level

nase |1 Pallet and case level

nase 111: Pallet, case and unit level down to
customer’s home
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() status

AUTO-ID CENTER

e The team Is ready to implement the Town
Test plan upon approval from the Board of
Overseers
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Implementation

e Phase |
—QOctober 2001- January 2002
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AUTO-ID CENTER

October-01

Chep may put tags on
pallets for P& G

¢ iPaIIet back to pool

Procter MFG SAM'SCLUB
& BOUNTY CASE FACTORE Sl
Cepe DISTRIBUTION KANSAS CITY TULSA
Gamble GirardesuMo CENTER DC
Note: P&G ships high volume
paper products direct factory to
retailer
RETAILER
MFG SKUs CASE PALLET MFG MFG RETAILER
SKUs FACTORY DC DC
1 1 0 1 1 0 0 1

r 1 f

P& G first
company indue
to highvolume

Estimated 150
pallets per month

Due to volume products
goes directly from
factory toretailer.

products in
pallets form

At retailer needtow ire:
6 incoming doors

At manufacturer need to:

One SKUs, paper Tag pallets 2 trasition doors
products w ith high Wire 3 doors 1 DSDdoor
volumein Sam's Wire 1 PML server 2 shelves on retail floor

Application softw are 1PMLserver

Application softw are

PHASE |- OCTOBER OBJECTIVE

OCTOBER - REQUIREMENTS

Tag and read pallets at manufacturer's factory
or DC. 400TAGS
Read pallets at Sam's Club through: 30 READERS
Incoming _ 2 PML SERVERS
Movement from staging area to
retail floor
Empty pallet return to Chep or
disposal . .
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November-01

Procter FACTORY MFG
& BOUNTY CASE PALLET ot Cape DISTRIBUTION
Gamble GirardesuMo CENTER
A > SAM'SCLUB
TULSA
Mach 3/16 MEG MEG DC
Gillette & CASE :
Advantage/6 FACTORY Chicago IL
SAM'SCLUB
KANSAS CITY
DC
LIQUIDALL MEG
Unilever & CASE
DOVESOAPR FACTORY
RETAILER
PALLET MFG
MFG SKUs CASE MFG RETAILER
SKUs FACTORY DC DC
3 5 0 5 1 2 1 1
T 1 T T T
Add Gillette and Incremental 2to 4 : T
; Wire 6 Add additional
Unilever pallets per month
manufactures DC scanners on
loading dock doors retailer's floor
(could be hand held
Add 4 SKUs scanning)

Auto-ID Center Confidential - Sponsors Only - Not for General Circulation




VW

AUTO-ID CENTER

December-01

Procter FACTORY MFG
& BOUNTY CASE PALLET ] Cepe DISTRIBUTION
Gamble GirardesuMo CENTER
I ¥ > SAM'SCLUB
TULSA
Mach 3/16 MEG VRS
Gillette & CASE || PALLET 1 |
FACTORY Chicago IL
Advantage/6
LIQUDALL MEG MEG DG SAM'SCLUB
Unilever & CASE | PALLET | _ o KANSAS CITY
DOVE SOAP A DC
Krafts MFG D
CASE
Foods FACTORY
RETAILER
PALLET MFG
MFG SKUs CASE RS RETAILER
SKUs FACTORY DC DC
4 7 0 7 1 3 1 1
Add Krafts T - T -
Incremental 5 Wire additional
Foods to 6 pallets Add one spaces on
1 per month manufacturer's retailer's floor
Add two DC
additonal
SKUs
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PHASE | - COMPLETE - PRODUCT FLOW

P& G FACTORY
CAPEGIRADEAU, MO

KRAFT FOODS DIST. CENTER

UNILEVERDIST. CENTER

GILLETTEDIST. CENTER
CHICAGO,IL

P & G DISTRIBUTIONCENTER

WAL-MART FOODDEPOT
CLARKVILLE,AR

v

cases

WAL-MART STORE
TULSA,OKLAHOMA

Warehouse Retail Floor

WAL-MART DEPOT SAM'SDEPOT

BENTONVILLE,AR. KANSASCITY
pallets

SAM'SCLUB

TULSA OKLAHOMA

Staging Area I Retail Floor
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Implementation

e Phase I
—February 2002 - May 2002

e Phase Il

—June 2002 - September 2002
e Or longer
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PHASE Il

Feb-May 2001

Procter
&

Gamble

FACTORY
Cepe

GirardesuMo

Mach 3/16 ,
Gillette 2 MFG MFGDC SAM'SCLUB
Advantage/s FACTORY Chicago IL TULSA
LIQUIDALL MEG SAM'SCLUB
Unilever &
SEEEAE FACTORY ASCTY
Krafts MFG 4 WAL-MART
FACTORY
Johnson
& ISSVININS MFG WAL-MART
HYGENE FACTORY TULSA
Johnson
MFG SKUs CASE PALLET MFG MFG RETAILER RETAILER
SKUs FACTORY DC DC
5 9 9 9 1 5 2 2
T A A A *
Incremental 7
Add Retailer
Add to 9 pallets and Wire
er month .
Johnson P e additional
&
manufacturer's DC spaces on
Johnson retailer's floor
Add two Add Retailer
additonal warehouse
SKUs

Auto-ID Center Confidential - Sponsors Only - Not for General Circulation




PHASE [I- COMPLETE- PRODUCT FLOW

P& GFACTORY
CAPEGIRADEAU,MO

JOHNSON& JOHNSON KRAFT FOODSDIST. CENTER UNLLIVERDIST.CENTER €L R AN HHEEER P& G DISTRBUTIONCENTER
CHCAGO, IL
WAL-MART FOODDEPOT WAL-MART DEPOT SAM'SDEPOT
CLARKVILLE,AR BENTONVILLE,AR. KANSASCITY
I [palets
cases
v  J

WAL-MART STORE SAM'SSTORE

TULSA,OKLAHOMA TULSA OKLAHOMA

Warehouse Retail Floor Staging Area Retail Floor
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PHASE IllI- COMPLETE- PRODUCT FLOW

P& GFACTORY
CAPEGIRADEAU,MO

JOHNSON& JOHNSON

KRAFT FOODS DIST. CENTER

UNILIVERDIST. CENTER

GILLETTE DIST. CENTER
CHCAGO, IL

P & G DISTRIBUTIONCENTER

WAL-MART FOODDEPOT
CLARKVILLE AR

v

#ivvv

cases

WAL-MART STORE
TULSA,OKLAHOM A

Warehouse Retail Floor

4

Unit shelves on
retailer's floor

v

Retailer's check out

Y

Customers's Home

WAL-MART DEPOT SAM'SDEPOT

BENTONVILLE,AR. KANSASCITY
pallets

SAM'S STORE

TULSA OKLAHOMA

Staging Area I Retail Floor
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COST SUMMARY

| I I TOTAL
TAGS $3,400 | $140,000 | $140,000 $283,400
READERS $92,000 | $100,000 | $80,000 $272,000
SERVERS $40,000 | $40,000 | $96,000 $176,000
TRAVEL $14,000 | $14,000 | $14,000 $42,000
INSTALLATION | $126,000 $80,000 $80,000 $286,000
SOFTWARE $35,000 | $35,000 | $35,000 $105,000
LABOR $42,000 $42,000
CONTINGENCY | $35,000 | $36,000| $55,000 $126,000
$345,400($445,000[$542,000( 51,332,400

ESTIMATE RANGE BETWEEN
1.2 AND 1.5 MILLION DOLLARS
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o
=xtended Phase 111 Costs

» Please note that Phase Il in this estimate Is only
for 4 months and at a maximum of 300,000 units
per month

 [f Phase I1l needs to continue longer or get larger

In magnitude the following additional costs will
be incurred

— $78,000 per month at the 300,000 unit level
and or
— $25,000 per each 100,000 incremental units



TOWN TEST COMMITMENT/SUNK COST SCHEDULE

2001 2002
JUN Ju AUG SEP ocT NOV JAN FEB MAR APR MAY JUN JuL AUG SEP
COMMIT PER VENDOR
$300,000 END USER $87,000 }
$150,000 VENDOR $44,000 >
$100,000 VENDOR $30,000 ’
$ 50,000 VENDOR $15,000 >
TOTAL COMMITMENT | $1,529,000 }
SUNK COST/VENDOR
$300,000 END USER 5,000 15,000| 20,000| 26,000 | 35000| 40,000 45,000 50,000] 53,000 60,000 70,000 80,000 87,000
$150,000 VENDOR 3,000 6,000 | 10,000| 13,000 | 18,000 22,000 24,000] 25,000| 27,000 33,000 37,000 40,000 44,000
$100,000 VENDOR
$ 50,000 VENDOR 1,000 2,000 3,000 4,500 5,500 7,500 8,000 8,500 9,000 11,000 13,000 14,000 15,000
TOTAL SUNK COST $0] 86,000 | 249,000 | 348,000 | 456,000 | 614,000 | 719,000 | 801,000 | 876,000 | 932,000 | 1,077,000 | 1,247,000 | 1,404,000 | 1,529,000 | 1,529,000 | 1,529,000
PHASE | - $345,000+
PHASE Il - $445,000+
PHASE Il - $542,000+
JWN Ju AUG SEP ocT NOV JAN FEB MAR APR | MAY N [ ou AUG SEP
\
Note: Numbers are cumulative
Vendor sunk cost to Review success of Review success of Review status of Phase Il to
be multiplied by number Phase | prior to Phase Il prior to decide if complete by the end
of vendors to obtain spending on Phase Il spending on Phase Il of September or does it need to
total sunk costs be extended
Review and report

on Phase |

Review and report on

Phase Il
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1 | $300,000 END USERS ($87000)

CHEP | $87,000
International Paper $87,000
Johnson & Johnson $87, 000 |
Kimberly Clark $87,000
Philip Morris Group $87,000
Procter & Gamble $87,000
The Gillette Company $87,000
Iniform Code Council (EAN) $87,000
Unilever $87,000
US Postal Service | $87,000
Wal-Mart 1 $87,000
We stvaco $87,000
Yyuen Foong Yu $87,000

sub total $1,131,000

2 $150,000 VENDORS ($44,000)

Sponso rS ::nli/r:nlsny'; Controls $44:000

NCR $44, 000

Payment g:i':l)ips Semiconductors l ﬁggg

Sensormatic $44,000

SChedule for Sun Microsystem s $44, 000

- - - - sub total $308,000
Participation In
the Town Test

3 $100,000 VENDORS ($30,000)

sub total $O
4 $50,000 VENDORS ($15,000)

Alten Technologies $15,000
Cash's $15,000
Flexchip $15, 000
Marke m $15,000
Raftsec $15,000
Savi Technologies $15,000

sub total $90,000
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END USER

TOWN

TEAM MEETINGS

ONS
PML

HARDWARE
SOFTWARE

Decision g

TIMING

MAR APR MAY JUN JUL AUG SEP OCT NOV DEC JAN FEB MAR
Prepare plan Phase Il Prepare productPhase Il
Prepare productand ship
START
Obtain hardw are and Debug and test PHASE I
begin installation
Board of
overseers
\ Expand |
o |-
Continue to improve More robustONS/PML
ONSand PML | Install
| Obtain more /
Lab P||0t Hardw are
Run /
Obtain and debug
softw are
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Next Steps

Plan approval by Board of Overseers

Site visit and installation plan meeting
June 20, Tulsa, Oklahoma

Results of Auto-ID Pilot Test, end of June

Hardware installation, August

eam Meeting 4 - August

Start Phase | - October

Team Meeting 5 - Mid October
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