



ePC TOWN TEST

Board of Overseers Meeting
June 13-14, 2001




Auto-ID Center Confidential - Sponsors Only - Not for General Circulation




Agenda

- Objectives
- Goals/Action Standard
- Background/Status
- Implementation Scheme
- Timing
- Costs




Objectives

- Objective of the Town Test is to quickly demonstrate the power and potential of *ePC* in the real world across the supply system including into the consumer's home.




Goals

- The Town Test goals are to pilot the current MIT developments and to create awareness with consumers, retailers, manufacturers, and technology providers as to the power of the *ePC*




Action Standard

- Prove technical feasibility
 - Install, debug and evaluate effectiveness of Auto-ID Center developed PML and ONS
 - Assess robustness of the system with increased demand
- Develop a business case
 - Expand test to unit level and customer's home




Background

- Town Test Team assembled (12 March 2001)
- 3 Team meetings have been conducted
- Sub teams have been established
 - End user sub team
 - Vendor sponsors sub team
- Test city has be selected (Tulsa, Oklahoma)
- Implementation plan has been prepared to include:
 - Participating sponsors, products, costs, and timing




Background (continued)

- Three Phase implementation:
 - Phase I: Pallet level
 - Phase II: Pallet and case level
 - Phase III: Pallet, case and unit level down to customer's home




Status

- The team is ready to implement the Town Test plan upon approval from the Board of Overseers





Implementation

- **Phase I**
 - **October 2001- January 2002**



October-01




PHASE I - OCTOBER OBJECTIVE


Tag and read pallets at manufacturer's factory or DC.
Read pallets at Sam's Club through:
Incoming
Movement from staging area to retail floor
Empty pallet return to Chep or disposal


OCTOBER - REQUIREMENTS

400TAGS
30 READERS
2 PML SERVERS





November-01






December-01






PHASE I - COMPLETE - PRODUCT FLOW




Auto-ID Center Confidential - Sponsors Only - Not for General Circulation





Implementation

- **Phase II**
 - **February 2002 - May 2002**
- **Phase III**
 - **June 2002 - September 2002**
 - **Or longer**




PHASE II **Feb-May 2001**







PHASE II- COMPLETE- PRODUCT FLOW




Auto-ID Center Confidential - Sponsors Only - Not for General Circulation



PHASE III- COMPLETE- PRODUCT FLOW



Auto-ID Center Confidential - Sponsors Only - Not for General Circulation




COST SUMMARY

	I	II	III	TOTAL
TAGS	\$3,400	\$140,000	\$140,000	\$283,400
READERS	\$92,000	\$100,000	\$80,000	\$272,000
SERVERS	\$40,000	\$40,000	\$96,000	\$176,000
TRAVEL	\$14,000	\$14,000	\$14,000	\$42,000
INSTALLATION	\$126,000	\$80,000	\$80,000	\$286,000
SOFTWARE	\$35,000	\$35,000	\$35,000	\$105,000
LABOR			\$42,000	\$42,000
CONTINGENCY	\$35,000	\$36,000	\$55,000	\$126,000
	\$345,400	\$445,000	\$542,000	\$1,332,400

ESTIMATE RANGE BETWEEN


1.2 AND 1.5 MILLION DOLLARS

Auto-ID Center Confidential - Sponsors Only - Not for General Circulation



Extended Phase III Costs

- Please note that Phase III in this estimate is only for 4 months and at a maximum of 300,000 units per month
- If Phase III needs to continue longer or get larger in magnitude the following additional costs will be incurred
 - \$78,000 per month at the 300,000 unit level
 - and or
 - \$25,000 per each 100,000 incremental units



TOWN TEST COMMITMENT/SUNK COST SCHEDULE

		2001						2002										
		JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	
COMMIT PER VENDOR																		
\$300,000 END USER	\$87,000																	
\$150,000 VENDOR	\$44,000																	
\$100,000 VENDOR	\$30,000																	
\$ 50,000 VENDOR	\$15,000																	
TOTAL COMMITMENT	\$1,529,000																	
SUNK COST/VENDOR																		
\$300,000 END USER		5,000	15,000	20,000	26,000	35,000	40,000	45,000	50,000	53,000	60,000	70,000	80,000	87,000				
\$150,000 VENDOR		3,000	6,000	10,000	13,000	18,000	22,000	24,000	25,000	27,000	33,000	37,000	40,000	44,000				
\$100,000 VENDOR																		
\$ 50,000 VENDOR		1,000	2,000	3,000	4,500	5,500	7,500	8,000	8,500	9,000	11,000	13,000	14,000	15,000				
TOTAL SUNK COST	\$0	86,000	249,000	348,000	456,000	614,000	719,000	801,000	876,000	932,000	1,077,000	1,247,000	1,404,000	1,529,000	1,529,000	1,529,000		
		PHASE I - \$345,000+						PHASE II - \$445,000+					PHASE III - \$542,000+					
		JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	

Note: Numbers are cumulative

Vendor sunk cost to be multiplied by number of vendors to obtain total sunk costs


Review success of Phase I prior to spending on Phase II

Review and report on Phase I

Review success of Phase II prior to spending on Phase III

Review and report on Phase II


Review status of Phase III to decide if complete by the end of September or does it need to be extended




**Sponsors
Payment
Schedule for
Participation in
the Town Test**

1	\$300,000 END USERS (\$87000)	
	CHEP	\$87,000
	International Paper	\$87,000
	Johnson & Johnson	\$87,000
	Kimberly Clark	\$87,000
	Philip Morris Group	\$87,000
	Procter & Gamble	\$87,000
	The Gillette Company	\$87,000
	Inform Code Council (EAN)	\$87,000
	Unilever	\$87,000
	US Postal Service	\$87,000
	Wal-Mart	\$87,000
	Westvaco	\$87,000
	Yuen Foong Yu	\$87,000
	sub total	\$1,131,000
2	\$150,000 VENDORS (\$44,000)	
	Flint ink	\$44,000
	Invensys Controls	\$44,000
	NCR	\$44,000
	Philips Semiconductors	\$44,000
	SAP	\$44,000
	Sensormatic	\$44,000
	Sun Microsystems	\$44,000
	sub total	\$308,000
3	\$100,000 VENDORS (\$30,000)	
	sub total	\$0
4	\$50,000 VENDORS (\$15,000)	
	Allen Technologies	\$15,000
	Cash's	\$15,000
	Flexchip	\$15,000
	Markem	\$15,000
	Rafsec	\$15,000
	Savi Technologies	\$15,000
	sub total	\$90,000


Auto-ID Center Confidential - Sponsors Only - Not for General Circulation **Grand Total \$1,529,000**



TIMING



Auto-ID Center Confidential - Sponsors Only - Not for General Circulation



Next Steps

- Plan approval by Board of Overseers
- Site visit and installation plan meeting
June 20, Tulsa, Oklahoma
- Results of Auto-ID Pilot Test, end of June
- Hardware installation, August
- Team Meeting 4 - August
- Start Phase I - October
- Team Meeting 5 - Mid October